COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2018

ESTI MATE SUMVARY 08: 08: 16
CONTI D C18908- COMBO ESTI MATE NO. 0032 FI NL SPEC YR: 2005
PCN: 18908- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 576.5 DAYS TI ME ALLOW 577 WORK DAYS
FBR- US287 OVER BNSF/ RTD AT 69t h PERCENT TIME:  99.91 ORI G TI ME ALLON 400 VORK DAYS
PRQJECT NO. FBRR600- 417
FBR- US287 OVER BNSF/ RTD AT 69
NAME OF ROAD: 287C
PRQIECT COUNTI ES: ADAMS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 12/ 04/ 2018 DATE TI ME STARTED 03/18/2015
5670 FRANKLI N STREET DATE LET 12/ 18/ 2014 DATE WORK BEGAN 03/ 18/2015
DATE AWARDED 01/12/ 2015 DATE TI ME STOPPED 06/30/2018
DATE CONTRACT EXECUTED 01/29/2015 DATE ACCEPTED 06/ 30/ 2018
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 03/18/2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 11,899, 384.95 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMT:  $ 11,669, 000.00 NON- PARTI Cl PATI NG 11, 899, 384. 95 63, 366. 35
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 11, 899, 384. 95 63, 366. 35
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 899, 384. 95 63, 366. 35
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 38, 986. 71
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 899, 384. 95 102, 353. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 11, 899, 384. 95 102, 353. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 102, 353. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00001

0015 202-00010

0020 202-00019

0025 202-00026

0030 202-00035

0035 202-00090

0040 202-00155

0045 202-00190

0050 202-00200

0055 202-00203

C18908- COVBO

18908- BI D
FBRRG00- 417

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

*Renoval of Tree

Renoval of Inlet

Renoval of Slope and Ditch Paving

Renoval of Pipe

*Renpoval of Delineator

Renoval of Wall

Renoval of Concrete Median Cover Material

Renoval of Sidewal k

Renoval of Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

3. 400
ACRE
30, 000. 00000

4.000
EACH
1, 200. 00000
92. 000
EACH
600. 00000
5. 000
EACH
1, 100. 00000
226. 000
sy
11. 00000
407. 000
LF
50. 00000
7.000
EACH
10. 00000
185. 000
LF
65. 00000
466. 000
sy
9. 00000
762.000
SY
10. 00000
1, 795. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

3. 400
0. 000
3.400

4. 000
0. 000
4.000

92. 000
0. 000
92. 000

5. 000
0. 000
5. 000

226. 000
0. 000
226. 000

407. 000
0. 000
407. 000

~

. 000
. 000
. 000

N O

185. 000
0. 000
185. 000

466. 000
0. 000
466. 000

762. 000
0. 000
762.000

1, 795. 000
0. 000
1, 795. 000

Page 2

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:08: 16

AMOUNT

102, 000

4,800

55, 200

5,500

2,486

20, 350

70.

12,025

4,194

7,620

7,180

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00206 Renoval of Concrete Curb Ranp 132. 000 132. 000
Sy 0. 000 0. 00
50. 00000 132. 000 6, 600. 00
0065 202-00210 Renoval of Concrete Pavenent 6, 219. 000 6,219. 000
SY 0. 000 0. 00
12. 00000 6, 219. 000 74,628. 00
0070 202-00220 *Renpval of Asphalt Mat 14, 944. 000 14,944. 000
Sy 0. 000 0. 00
5. 00000 14, 944. 000 74,720. 00
0075 202-00240 *Rermoval of Asphalt Mat (Pl aning) 8, 730. 000 8, 730. 000
SY 0. 000 0. 00
2.00000 8, 730. 000 17, 460. 00
0080 202-00750 *Renmpval of Lunminaire 3. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0085 202-00810 *Rermoval of Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
85. 00000 10. 000 850. 00
0090 202-00895 Renoval of |npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0095 202-01000 *Rermoval of Fence 921. 000 911. 000
LF 10. 000 27.00
2.70000 921. 000 2,486.70
0100 202-01130 *Renoval of Guardrail Type 3 1, 716. 000 1,716. 000
LF 0. 000 0. 00
2.90000 1, 716. 000 4,976. 40
0105 202-01170 Renoval of Guardrail Type 7 2,066. 000 2,066. 000
LF 0. 000 0. 00
8. 00000 2, 066. 000 16, 528. 00
0110 202-04001 Plug Cul vert 2.000 2.000
EACH 0. 000 0. 00

1, 700. 00000 2.000 3, 400. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 04004

202- 04005

203- 00010

203- 00065

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

206- 00000

206- 00100

ROADWAY

C18908- COMBO
18908-BI D
FBRR600- 417
| TEM
DESCRI PTI ON
Plug Cul vert (Special)

Cl ean Val ve Box

Uncl assi fied Excavation (Conplete In Place)

*Enmbankment Materi al

(Conplete In Place) (R20)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

Structure Backfill (dass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4,200. 00000
3. 000
EACH
200. 00000
21, 049. 000
cy
16. 00000
15, 828. 000
cy
18. 00000
0. 000
HOUR
120. 00000
70. 000
HOUR
125. 00000
1. 000
HOUR
160. 00000
58. 000
HOUR
100. 00000
224. 750
HOUR
150. 00000
12. 000
cy
12. 00000
43.000
cy

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

21, 049. 000
0. 000
21, 049. 000

15, 828. 000
0. 000
15, 828. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

1. 000
0. 000
1. 000

58. 000
0. 000
58. 000

224.750
0. 000
224.750

12. 000
0. 000
12. 000

0. 000
43. 000
43. 000

Page 4

ESTI MATE RUN 12/ 04/ 2018

989.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

4,200

600

336, 784

284, 904

8, 750

160.

5, 800

33,712

144,

989.

00

00

00

00

.00

00

00

00

50

00

00



CONTI D

CAT NO0200

0170 207-00205

0170

0175 208-00003

0175

0180 208-00035

0185 208-00045

0190 208-00051

0190

0195 208-00070

0195

0200 208-00103

ROADWAY

C18908- COMBO
18908-BI D
FBRR600- 417
| TEM
DESCRI PTI ON
Topsoi |

MATERI AL ALLOMANCE Lumi naire, Road

Erosi on Log (18 Inch)

MATERI AL ALLOMANCE Lumi naire, Road

Aggr egat e Bag

Concrete Washout Structure

Storm Drain Inlet Protection (Type 1)

MATERI AL ALLOMANCE Traf Sign Steel

Vehi cl e Tracki ng Pad

MATERI AL ALLOMNCE Traffic Equi pment

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 525. 000
cy
15. 00000
EACH
837. 25000
4,395. 000
LF
3. 50000
EACH
1, 618. 00000
746. 000
LF
3. 00000
2.000
EACH
900. 00000
75. 000
LF
2. 50000
EACH
2, 490. 00000
7.000
EACH
1, 700. 00000
EACH
250. 00000
364. 000
HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,525. 000
0. 000
1, 525. 000

0. 000
0. 000
0. 000

4, 395. 000
0. 000
4, 395. 000

0. 000
0. 000
0. 000

746. 000
0. 000
746. 000

2.000
0. 000
2.000

75. 000
0. 000
75. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

364. 000
0. 000
364. 000

Page 5

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

22,875

15, 382

2,238

1,800

187.

11, 900

10, 920

00

.00

50

.00

00

00

50

.00

00

.00

00



CONTI D

CAT NO0200

0200

0205

0205

0210

0210

0215

0215

0220

0225

0230

0235

208- 00105

208- 00106

208- 00107

208- 00206

210- 00001

210- 00815

210-01050

C18908- COVBO
19885- Bl D
CC 2873-171
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Traffic Equi pment

of Sedi ment

Renova

and Di sposal

MATERI AL ALLOWANCE Traffic Equi pment

*Sweepi ng (Sedi ment Renoval )

MATERI AL ALLOWANCE Traffic Equi pment

of Trash

Renova

Pol e

MATERI AL ALLOWANCE Pedest al

Erosi on Contro

Super vi sor

Reset Structure

*Reset

Si gn Pane

*Reset Chain Link Fence

COLORADO

(Equi prent )

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

EACH
930. 00000
84. 750

HOUR
100. 00000

EACH
365. 00000
200. 750

HOUR
150. 00000

EACH
440. 00000
71.750

HOUR
90. 00000

EACH
1, 270. 00000
577. 000

DAY
1. 00000
0. 000

EACH
850. 00000
3. 000

EACH
150. 00000
151. 000

LF

16. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

84. 750
0. 000
84. 750

0. 000
0. 000
0. 000

200. 750
0. 000
200. 750

0. 000
0. 000
0. 000

71.750
0. 000
71.750

0. 000
0. 000
0. 000

577.000
0. 000
577.000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

131. 000
20. 000
151. 000

Page 6
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
8, 475. 00
0. 00
0.00
0.00
30, 112. 50
0. 00
0.00
0.00
6, 457. 50
0. 00
0.00
0.00
577.00
0. 00
0.00
150. 00
450. 00
327.00
2,468. 85



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19885- BI D ESTI MATE RUN
PRQIECT: CC 2873-171 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 286. 00000 0. 000 0.00
0240 210-04010  Adjust Manhole 4.000 4.000
EACH 0. 000 0. 00
550. 00000 4.000 2, 200. 00
0240 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 785. 00000 0. 000 0.00
0245 210- 04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0245 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
18, 058. 00000 0. 000 0.00
0250 210-04050  Adjust Val ve Box 18. 000 18. 000
EACH 0. 000 0. 00
300. 00000 18. 000 5, 400. 00
0250 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
21, 882. 00000 0. 000 0.00
0255 212-00006  *Seeding (Native) 2.810 2.200
ACRE 0.610 448. 35
735. 00000 2.810 2,065. 35
0255 MATERI AL ALLOWANCE Pedest al Pol e 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0260 212-00009 *Seedi ng (Tenporary) 0. 000 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0.00
0260 MATERI AL ALLOWANCE Traf Signal Control 0. 000
EACH 0. 000 0. 00

12, 580. 00000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 212-00032 *Soi | Condi tioning 2.770 2.770
ACRE 0. 000 0. 00
2,600. 00000 2.770 7,202.00
0265 MATERI AL ALLOMANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
5, 375. 00000 0. 000 0. 00
0270 213-00002 *Mul ching (Weed Free Hay) 2. 400 1.920
ACRE 0. 480 264.00
550. 00000 2.400 1, 320. 00
0275 213-00061 *Mul ch Tackifier 450. 000 450. 000
LB 0. 000 0. 00
6. 00000 450. 000 2,700.00
0280 214-00227  *Deciduous Tree (2.5 Inch Caliper) (Furnish Only) 92. 000 92. 000
EACH 0. 000 0. 00
345. 00000 92. 000 31, 740. 00
0285 214-00282 *Deci duous Tree (8 Foot) (Furnish Only) 0. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0290 216-00041  *Soil Retention Bl anket (Straw Coconut) 2, 349. 000 2, 349. 000
5% 0. 000 0. 00
1. 60000 2,349. 000 3, 758. 40
0295 240- 00000 *Wldlife Biologist 87.000 87.000
HOUR 0. 000 0. 00
60. 00000 87.000 5, 220. 00
0300 240-00010 *Renmpval of Nests 1. 000 1.000
HOUR 0. 000 0. 00
50. 00000 1. 000 50. 00
0305 250-00010  *Environnmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 960. 00000 1.000 3, 960. 00
0310 250-00050 *Moni tori ng Techni ci an 8. 000 8. 000
HOUR 0. 000 0. 00
64.50000 8. 000 516. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 250-00110 *Heal th and Safety O ficer 97. 750 97. 750
HOUR 0. 000 0. 00
76. 25000 97. 750 7,453. 44
0320 304-06000  Aggregate Base Course (Class 6) 6, 010. 000 6, 010. 000
TON 0. 000 0. 00
22.00000 6, 010. 000 132, 220. 00
0325 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 717. 320 717.320
TON 0. 000 0. 00
155. 00000 717. 320 111, 184. 60
0330 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4,686. 270 4,686. 270
TON 0. 000 0. 00
68. 50000 4, 686.270 321, 009. 50
0335 403-34851 *Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 2,525. 290 2,525. 290
TON 0. 000 0. 00
91. 25000 2,525.290 230,432.71
0340 412-00600 *Concrete Pavenent (6 Inch) 52. 000 52. 000
SY 0. 000 0. 00
115. 00000 52.000 5, 980. 00
0345 412-01100 *Concrete Pavenent (11 Inch) 60. 000 60. 000
SY 0. 000 0. 00
135. 00000 60. 000 8, 100. 00
0350 420-00113 Geotextile (Drainage) (Cass 2) 249. 000 249. 000
5% 0. 000 0. 00
12. 00000 249. 000 2,988. 00
0355 506-00209 Riprap (9 Inch) 36. 000 36. 000
cy 0. 000 0. 00
150. 00000 36. 000 5, 400. 00
0360 507-00550 Concrete Lined Ditch 330. 000 330. 000
LF 0. 000 0. 00
25. 00000 330. 000 8, 250. 00
0365 601-01000 Concrete Class B 0. 000 0. 000
CcY 0. 000 0. 00

525. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0370

0375

0380

0385

0390

0395

0400

0405

0410

0415

0420

601- 03050

601- 40300

602- 00000

602- 00020

603-01185

603- 01305

603- 05030

603-50015

604- 19105

604-19110

604- 19210

C18908- COVBO
18908- Bl D
FBRR600- 417
| TEM
DESCRI PTI ON

ROADWAY

*Concrete Class D (Wall)

*Structural

Concrete Coating

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

18 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

15 Inch Plastic Pipe

Inlet Type R

L 5 (5 Foot)

Inlet Type R

L 5 (10 Foot)

Inlet Type R L 10 (10 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
471. 000
cy
400. 00000
66. 000
%
8. 10000
40. 000
LB
0. 79000
30, 769. 000
LB
0. 86000
1, 160. 000
LF
50. 00000
391. 000
LF
75. 00000
0. 000
EACH
2, 500. 00000
207. 000
LF
50. 00000
2.000
EACH
3, 500. 00000
2.000
EACH
4,500. 00000
6. 000
EACH

5, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

471. 000
0. 000
471. 000

66. 000
0. 000
66. 000

40. 000
0. 000
40. 000

30, 769. 000
0. 000
30, 769. 000

1, 160. 000
0. 000
1, 160. 000

391. 000
0. 000
391. 000

0. 000
0. 000
0. 000

207. 000
0. 000
207. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

Page 10

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

188, 400

534.

31.

26, 461.

58, 000

29, 325

10, 350

7,000

9, 000

33, 600

00

60

60

34

00

00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0425 604-19310

0430 604-30010

0435 604-30015

0440 606-00301

0440

0445 606- 00740

0450 606-01340

0450

0455 606-01370

0455

0460 606-01380

C18908- COVBO
18908- Bl D
FBRR600- 417
| TEM
DESCRI PTI ON

Inlet Type R L 15 (10 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE TRI NI TY

*Quardrail Type 7 (Style CE)

*End Anchorage Type 3D

MATERI AL ALLOMANCE TRI NI TY

*Transi tion Type 3G

MATERI AL ALLOMNCE TRI NI TY

*Transition Type 3H

ESTI MATE NO 0032

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
6, 900. 00000
8. 000
EACH
3, 200. 00000
1. 000
EACH
4,100. 00000
0. 000
LF
17. 75000
LF
10. 97000
120. 000
LF
150. 00000
1. 000
EACH
620. 00000
EACH
454. 25000
0. 000
EACH
1, 295. 00000
EACH
863. 50000
0. 000
EACH

725.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

6, 900

25, 600

4,100

18, 000

620.

00

00

00

.00

.00

00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0460

0465

0470

0470

0475

0475

0480

0485

0485

0490

0495

607-11525

607-52900

607- 52905

607-52910

607-53196

607- 60274

608- 00006

C18908- COVBO
18908- Bl D
FBRR600- 417
| TEM
DESCRI PTI ON
ROADWAY

MATERI AL ALLOWANCE TRI NI TY

Fence (Plastic)

*Li ne Post (Chain Link)

MATERI AL ALLOMANCE | DEAL - HALCO

*End Post (Chain Link)

MATERI AL ALLOMANCE | DEAL - HALCO

*Corner and Line Brace Post (Chain Link)

*Fence Chain Link (96 Inch)

MATERI AL ALLOWANCE | DEAL HALCO

*24 Foot Gate Doubl e (Chain Link)

*Concrete Sidewalk (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
284. 50000
2, 834. 000
LF
3. 00000
49. 000
EACH
57. 85000
EACH
22. 20000
7.000
EACH
149. 40000
EACH
40. 51000
4. 000
EACH
267. 35000
406. 000
LF
17. 35000
LF
4. 36000
1. 000
EACH
1,177. 25000
1, 324. 000
sy

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,834.000
0. 000
2, 834. 000

46. 000
3. 000
49. 000

0. 000
0. 000
0. 000

5. 000
2.000
7.000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

351. 000
55. 000
406. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

1, 324. 000
0. 000
1, 324. 000

Page 12
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
8,502. 00
173. 55
2,834.65
0.00
0. 00
298. 80
1, 045. 80
0.00
0. 00
1, 069. 40
1, 069. 40
954. 25
7,044.10
0. 00
0.00
1,177. 25
1,177.25
0. 00
46, 340. 00



CONTI D

ROADWAY

CAT NO0200

0500 608-00010

0505

609-21010

0510

609- 21020

0515

609- 21900

0520

610- 00020

0525

612- 00001

0530

612-00002

0535

612- 00003

0540

612-00041

0545

612- 00042

0550 612-00260

C18908- COVBO
18908- Bl D
FBRR600- 417
| TEM
DESCRI PTI ON

*Concrete Curb Ranmp

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb and Gutter Type 2 (Special)

*Medi an Cover Material (Patterned Concrete)
*Del i neator (Type I)

*Del i neator (Type I1)

*Del i neator (Type II1I)

*Del i neator (Flexible) (Type I)

*Del i neat or

(Flexible) (Type I1)

*Locati on Marker (Fiber Optic)(Done)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
171. 000
sy
86. 00000
2, 570. 000
LF
18. 00000
2, 676. 000
LF
20. 00000
231. 000
LF
19. 00000
1, 005. 000
SF
7. 00000
4. 000
EACH
23. 00000
12. 000
EACH
24. 00000
3. 000
EACH
25. 00000
3. 000
EACH
48. 00000
0. 000
EACH
49. 00000
2.000
EACH

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

2,570. 000
0. 000

2,570. 000

2,676. 000
0. 000

2,676. 000

. 000
0. 000
. 000

1, 005. 000
0. 000

1, 005. 000

4. 000
0. 000
4.000

12. 000
0. 000
12. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 13

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

14, 706

46, 260

53, 520

4,389

7,035

92

288.

75

144.

210

00

00

00

00

00

00

00

00

00

.00

00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 382. 000 1, 382. 000
LF 0. 000 0. 00
8. 00000 1, 382. 000 11, 056. 00
0560 613-01300 *3 Inch Electrical Conduit (Plastic) 235. 000 235. 000
LF 0. 000 0. 00
9. 00000 235. 000 2,115.00
0565 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible 20. 000 20. 000
Met al
) LF 0. 000 0. 00
26. 00000 20. 000 520. 00
0570 613-07005 *Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 685. 00000 3.000 5, 055. 00
0575 613-10000 *Wring 0. 400 0. 400
LS 0. 000 0. 00
25, 700. 00000 0. 400 10, 280. 00
0580 613-13000 *Lumi naire (LED) 8. 000 8. 000
EACH 0. 000 0. 00
985. 00000 8. 000 7,880.00
0580 MATERI AL ALLOWANCE Lunmi naire, Road 0. 000
EACH 0. 000 0. 00
837. 25000 0. 000 0. 00
0585 613-15000 *Fl oodl i ght 4.000 4. 000
EACH 0. 000 0. 00
3,125. 00000 4.000 12, 500. 00
0585 MATERI AL ALLOWANCE Lanp 0. 000
EACH 0. 000 0. 00
1, 209. 00000 0. 000 0. 00
0590 613-16000 *Luminaire (Special) 4.000 4.000
EACH 0. 000 0. 00
1, 650. 00000 4.000 6, 600. 00
0590 MATERI AL ALLOWANCE Lunmi naire, Road 0. 000
EACH 0. 000 0. 00

780. 00000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 613-34350 *Light Standard Metal (35 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
2, 330. 00000 8. 000 18, 640. 00
0595 MATERI AL ALLOMNCE Li ght Standard 0. 000
EACH 0. 000 0. 00
1, 618. 00000 0. 000 0.00
0600 613-40000 *Concrete Foundation Pad 1. 000 1.000
EACH 0. 000 0. 00
1, 040. 00000 1. 000 1, 040. 00
0605 613-40010 *Li ght Standard Foundation 4. 000 4. 000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0610 613-50100 *Li ghting Control Center 1. 000 1.000
EACH 0. 000 0. 00
10, 800. 00000 1. 000 10, 800. 00
0610 MATERI AL ALLOMNCE Li ght Control Device 0. 000
EACH 0. 000 0. 00
5, 056. 00000 0. 000 0.00
0615 614-00011 *Sign Panel (Class I) 41. 000 41. 000
SF 0. 000 0. 00
16. 00000 41. 000 656. 00
0620 614-00012 *Sign Panel (Class Il) 62. 000 62. 000
SF 0. 000 0. 00
22. 00000 62. 000 1, 364. 00
0625 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 130. 000 130. 000
LF 0. 000 0. 00
19. 00000 130. 000 2,470.00
0630 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 13. 000 13. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
185. 00000 13. 000 2, 405. 00
0635 614-85001 | npact Attenuator 2.000 2.000
EACH 0. 000 0. 00

20, 000. 00000 2.000 40, 000. 00



CONTI D

CAT NO0200

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

621- 00450

625- 00000

625- 00001

626- 00000

626- 01000

627-00001

627- 00005

627-00012

627- 01001

627-30332

C18908- COVBO
18908- Bl D
FBRR600- 417
| TEM
DESCRI PTI ON
ROADWAY

MATERI AL ALLOWANCE | npact Attenuat or

*Det our

Pavenent

Construction Surveying

Construction Surveying (Hourly)

*Mbbi | i zati on

Public Information Services

*Pavenent Marking Pai nt

*Epoxy Paverent Marking

*Pavenent Marking Paint (Low VOC Sol vent

Base)

*Preformed Pl astic Paverment Marking (Type I|)

*Preformed Plastic Paverment Marking (Xwal k- Stop Line)

(Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

14, 900. 00000

369. 000

SY
39. 00000
1. 000

LS
94, 185. 72000
58. 000

HOUR

120. 00000
0. 950

LS

1, 057, 000. 00000

1. 000

LS
10, 000. 00000
38. 000

GAL
42. 00000
163. 000

GAL
72. 00000
5. 000

GAL
150. 00000
730. 000

SF
10. 75000
2, 338. 000

SF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

369. 000
0. 000
369. 000

1. 000
0. 000
1. 000

58. 000
0. 000
58. 000

0. 950
0. 000
0. 950

1. 000
0. 000
1.000

38. 000
0. 000
38. 000

163. 000
0. 000
163. 000

5. 000
0. 000
5. 000

730. 000
0. 000
730. 000

2, 338. 000
0. 000
2,338. 000

Page 16
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
14, 391. 00
0. 00
94, 185. 72
0.00
6, 960. 00
0. 00
1, 004, 150. 00
0.00
10, 000. 00
0. 00
1, 596. 00
0.00
11, 736. 00
0. 00
750. 00
0.00
7,847.50
0. 00
23, 380. 00



CONTI D

CAT NO0200

0690

0695

0700

0705

0710

0715

0720

0725

0730

0735

0740

629-01001

629- 01006

629-01031

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

630- 80002

630- 80335

630- 80341

C18908- COVBO
18908- Bl D
FBRR600- 417
| TEM
DESCRI PTI ON

ROADWAY

Survey Monunent (Type 1)

Survey Monunent (Type 6)

Survey Monunent (Type 3A)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

Vehicl e

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

24. 000

EACH
130. 00000
2.000

EACH
80. 00000
0. 000

EACH
250. 00000
5, 236. 000

HOUR
21. 00000
303. 250

HOUR
65. 00000
2.000

EACH
4, 800. 00000
316. 000

DAY
125. 00000
504. 000

DAY
399. 00000
2.000

EACH
100. 00000
10. 000

EACH
100. 00000
114. 000

EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.000
0. 000
24.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

5, 236. 000
0. 000
5, 236. 000

303. 250
0. 000
303. 250

2.000
0. 000
2.000

316. 000
0. 000
316. 000

504. 000
0. 000
504. 000

2.000
0. 000
2.000

10. 000
0. 000
10. 000

114. 000
0. 000
114. 000

Page 17

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

3,120

160.

109, 956

19, 711.

9, 600

39, 500

201, 096

200.

1, 000.

1, 140.

00

00

.00

00

25

00

00

00

00

00

00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 630-80342  *Construction Traffic Sign (Panel Size B) 40. 000 40. 000
EACH 0. 000 0.00
10. 00000 40. 000 400. 00
0750 630-80344 *Construction Traffic Sign (Special) 30. 000 30. 000
SF 0. 000 0. 00
10. 00000 30. 000 300. 00
0755 630-80350 *Vertical Panel 80. 000 80. 000
EACH 0. 000 0.00
10. 00000 80. 000 800. 00
0760 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
5, 000. 00000 4.000 20, 000. 00
0765 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0.00
1, 000. 00000 4. 000 4, 000. 00
0770 630-80360  *Drum Channel i zi ng Devi ce 166. 000 166. 000
EACH 0. 000 0. 00
15. 00000 166. 000 2,490. 00
0775 630-80370  Concrete Barrier (Temporary) 3, 036. 000 3, 036. 000
LF 0. 000 0. 00
35. 00000 3, 036. 000 106, 260. 00
0780 630-80378 G are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0785 630-80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0.00
5. 00000 100. 000 500. 00
0790 630-85011 I npact Attenuator (Tenporary) 1, 838. 000 1, 838. 000
DAY 0. 000 0. 00
27.00000 1, 838. 000 49, 626. 00
0795 630-85041 *Mobi | e Attenuat or 3. 000 3. 000
DAY 0. 000 0. 00

200. 00000 3. 000 600. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 632-00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0805 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70011 F/ A Partnering 250. 900 250. 900
FA 0. 000 0.00
1. 00000 250. 900 250. 90
0815 700-70012 F/ A Asphalt Pavenent |ncentive -6,714.530 -6,714.530
FA 0. 000 0. 00
1. 00000 -6,714.530 -6,714.53
0820 700-70016  F/ A Fuel Cost Adjustnent - 45, 954, 860 - 45, 954. 860
FA 0. 000 0.00
1. 00000 -45,954. 860 -45,954. 86
0825 700-70019 F/A Asphalt Cement Cost Adjustment - 29, 413. 880 -21, 412. 920
F A -8, 000. 960 -8, 000. 96
1. 00000 -29,413. 880 -29,413. 88
0830 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70040 F/ A Railroad Tenporary Railroad Crossings and approach 20, 201. 100 20, 201. 100
wor k
FA 0. 000 0. 00
1. 00000 20, 201. 100 20, 201. 10
0840 700-70082 F/ A Furnish & Install Electrical Service 18908 12, 757. 570 12, 757. 570
FA 0. 000 0.00
1. 00000 12, 757.570 12, 757. 57
0845 700- 70155 F/ A Pavenent Surface Course M ntenance 3, 715. 350 3, 715. 350
FA 0. 000 0. 00
1. 00000 3, 715. 350 3,715.35
0850 700-70310 F/ A Landscapi ng 314. 930 314.930
FA 0. 000 0.00

1. 00000 314. 930 314.93



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 700-70380 F/ A Erosion Control 22,715. 180 21, 728. 700
F A 986. 480 986. 48
1. 00000 22,715. 180 22,715. 18
0860 700-70589  *F/ A Environnental Health & Safety Managenent 9, 614. 310 9, 614. 310
F A 0. 000 0. 00
1. 00000 9, 614. 310 9,614.31
0865 700-70594 F/ A DRB Standing Conmmittee 7,162.500 8, 148. 980
F A -986. 480 -986. 48
1. 00000 7,162.500 7,162.50
1475 202-00250 Rem Pavenent Marking Renpval of Pavenent Marking 3,526. 000 3, 526. 000
SF 0. 000 0. 00
2.11000 3, 526. 000 7,439. 86
1480 900-00007 Added Item (Each)/ Mobilization (Patching) 1. 000 1. 000
EACH 0. 000 0.00
1, 450. 00000 1. 000 1, 450. 00
1490 700-70021 F/ A On-The-Job Trai nee (Revised per Project 2,207.500 2,207.500
Speci fications to $2.00/ hr)
HOUR 0. 000 0. 00
2.00000 2,207.500 4,415. 00
1500 700-70035 F/ A CBC Renoval 5, 931. 070 5, 931. 070
FA 0. 000 0. 00
1. 00000 5, 931. 070 5, 931. 07
1505 700-70034 F/ A Inlet Type R Repl acenent 11, 220. 340 11, 220. 340
FA 0. 000 0. 00
1. 00000 11, 220. 340 11, 220.34
1510 900-00012  Added Item (Foot)/ Curb and CGutter Type 2 50. 000 50. 000
(Section-Variabl e)
LF 0. 000 0.00
39. 22000 50. 000 1, 961. 00
1515 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,650. 00000 0. 000 0. 00
1520 700-70034 F/ A Phase 1 Tenporary Drainage 16, 476. 670 16, 476. 670
FA 0. 000 0. 00

1. 00000 16, 476. 670 16, 476. 67



CONTI D

CAT NO0200

1525

1530

1535

1560

1565

1570

1575

1580

1595

1600

1605

613-07002

603- 01125

700- 70034

607-11580

613- 50210

614- 87496

900- 00006

603- 01245

203- 00510

606- 00301

606- 01370

C18908- COVBO
18908- Bl D
FBRR600- 417
| TEM
DESCRI PTI ON
ROADWAY

Type Two Pull Box

12 In RCP (CI P)

F/' A Modify Inlet

Fence (Tenp)

Tenporary Lighting

Fi ber Optic Cable (S Mdde) (96 S)

Added Item (Dol lar)/ Renpve & Replace Manhol e

24 1n RCP (ClP)

Rock Fil

('Spec)

Cdr ai

Ty 3 (6-3) MsS

Transition Ty 3G MGS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
850. 00000
177. 000
LF
50. 00000
1, 273. 990
FA
1. 00000
663. 000
LF
6. 49000
1. 000
LS
5, 954. 00000
2, 215. 000
LF
7.22000
19, 941. 170
DOL
1. 00000
171. 000
LF
55. 00000
56. 400
cy
71. 47000
1, 783. 000
LF
19. 37000
2.000
EACH

1, 665. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

177. 000
0. 000
177.000

1,273.990
0. 000
1,273.990

663. 000
0. 000
663. 000

1. 000
0. 000
1. 000

2,215. 000
0. 000
2,215. 000

19, 941. 170
0. 000
19, 941.170

171. 000
0. 000
171. 000

56. 400
0. 000
56. 400

1, 783. 000
0. 000
1, 783. 000

2.000
0. 000
2.000

Page 21

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

3,400

8, 850

1, 273.

4,302

5,954

15,992

19, 941.

9, 405

4,030

34,536

3, 331.

00

00

99

87

00

30

17

00

91

71

88



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 18908- BI D ESTI MATE RUN 12/ 04/2018
PRQIECT FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
1610 606-01380 Transition Ty 3H MGS 2. 000 2.000
EACH 0. 000 0.00
1, 088. 48000 2.000 2,176. 96
1615 900- 00007 Added Item (Each)/ End Anchorage Type 3D ( Special) 1. 000 1. 000
EACH 0. 000 0.00
2, 650. 00000 1. 000 2, 650. 00
1625 900-00006  Added Item (Dollar)/ Chavez Subcontractor Lein 0. 000 -0.541
DOL 0. 541 64, 648. 71
119, 498. 54000 0. 000 0.00
1630 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
9, 804. 55000 1. 000 9, 804.55
1675 700-70035 F/ A W Beam Rub Rai | 13, 817. 250 13, 817. 250
FA 0. 000 0.00
1. 00000 13, 817. 250 13,817.25
1685 900- 00014 Added Item (Lunp Sum)/ Full Pnetration HPile Wld - 1. 000 1. 000
Corrected
LS 0. 000 0.00
16, 856. 40000 1. 000 16, 856. 40
1690 900-00014  Added Item (Lunp Sun)/ FJ Footer Crack Repair - 1. 000 1.000
Corrected
LS 0. 000 0.00
2, 708. 00000 1. 000 2,708. 00
CAT 0200 CURRENT AMT $ 4,831,927.16$% 62,526.35% 4, 831, 927. 16
CAT NO0300 STRUCTURES
0870 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
150, 000. 00000 1. 000 150, 000. 00
0875 206- 00000 Structure Excavation 1, 507. 000 1, 507. 000
cY 0. 000 0.00
12. 00000 1, 507. 000 18, 084. 00
0880 206-00100 *Structure Backfill (Cass 1) 1, 515. 000 1, 515. 000
cY 0. 000 0.00
23. 00000 1, 515. 000 34, 845. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0885 206- 00200 Structure Backfill (C ass 2) 101. 000 101. 000
cY 0. 000 0.00
27.00000 101. 000 2,727.00
0890 206- 00360 Mechani cal Rei nforcenment of Soil 1, 515. 000 1, 515. 000
cY 0. 000 0. 00
12. 00000 1, 515. 000 18, 180. 00
0895 206-01781 *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0900 206-01782 *Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0905 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0910 206-01784 *Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0915 403-34851 *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 292. 880 292. 880
TON 0. 000 0.00
91. 25000 292. 880 26, 725. 30
0920 502-00460 *Pile Tip 30. 000 30. 000
EACH 0. 000 0. 00
120. 00000 30. 000 3, 600. 00
0925 502-11489 *Steel Piling (HP 14x89) 1, 906. 000 1, 894. 000
LF 12. 000 840. 00
70. 00000 1, 906. 000 133, 420. 00
0925 MATERI AL ALLOMNCE SKYLI NE STEEL A NUCOR CO 0. 000
LF 0. 000 0. 00
41. 75000 0. 000 0. 00
0930 503-00048 *Drilled Caisson (48 Inch) 363. 000 363. 000
LF 0. 000 0. 00

370. 00000 363. 000 134, 310. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0930 MATERI AL ALLOMANCE HARRI S REBAR RMR 0. 000
LF 0. 000 0.00
95. 00000 0. 000 0. 00
0935 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 57. 800 57. 800
cY 0. 000 0. 00
400. 00000 57. 800 23,120. 00
0940 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0. 00
0945 514-00201 *Pedestrian Railing (Steel)(Special) 413. 000 413. 000
LF 0. 000 0. 00
500. 00000 413. 000 206, 500. 00
0945 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0.00
384. 00000 0. 000 0. 00
0950 515-00120 *Waterproofing (Menbrane) 1, 775. 000 1, 775.000
SY 0. 000 0. 00
13. 95000 1, 775. 000 24,761. 25
0955 518-01004 Bri dge Expansion Device (0-4 Inch) 284. 000 284. 000
LF 0. 000 0.00
160. 00000 284.000 45, 440. 00
0955 MATERI AL ALLOMANCE Expansi on Device 0. 000
LF 0. 000 0. 00
126. 00000 0. 000 0. 00
0960 601-03040 *Concrete Class D (Bridge) 1, 437. 000 1, 437. 000
cY 0. 000 0.00
450. 00000 1, 437. 000 646, 650. 00
0960 MATERI AL ALLOMNCE cONCRETE D PRECAST DECK PANELS 0. 000
cY 0. 000 0. 00
33. 21000 0. 000 0. 00
0965 601-40300 *Structural Concrete Coating 1, 371. 000 1, 371. 000
Sy 0. 000 0. 00

8.10000 1,371. 000 11, 105.10



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0970 602-00020 *Reinforcing Steel (Epoxy Coated) 300, 927. 000 300, 927. 000
LB 0. 000 0.00
0. 86000 300, 927. 000 258, 797. 22
0970 MATERI AL ALLOMNCE EPOXY REBAR 0. 000
LB 0. 000 0. 00
0. 64000 0. 000 0. 00
0975 604-25005 Vane Grate Inlet (5 Foot) 4.000 4.000
EACH 0. 000 0.00
2,100. 00000 4. 000 8, 400. 00
0975 MATERI AL ALLOMNCE Grate, Metal 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0980 606-11030 *Bridge Rail Type 10M 210. 000 210. 000
LF 0. 000 0.00
150. 00000 210. 000 31, 500. 00
0980 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0. 00
0985 606-11032 *Bridge Rail Type 10M (Speci al) 210. 000 210. 000
LF 0. 000 0.00
155. 00000 210. 000 32,550. 00
0985 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0. 00
0990 610-00010  *Medi an Cover Material (Decorative) 0. 000 0. 000
SF 0. 000 0.00
6. 00000 0. 000 0. 00
0995 613-00200 *2 Inch Electrical Conduit 1, 235. 000 1, 235. 000
LF 0. 000 0. 00
7.50000 1, 235. 000 9, 262. 50
1000 618-00142  *Prestressed Concrete | (BT42) 3, 656. 000 3, 656. 000
LF 0. 000 0.00

215. 00000 3, 656. 000 786, 040. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0.00
144. 48000 0. 000 0. 00
1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00
1005 621-00530 *Overhead Contact System (OCS) Tenporary Protective 180. 000 180. 000
Structur
LF 0. 000 0. 00
1, 350. 00000 180. 000 243, 000. 00
1485 900- 00014 Added Item (Lunp Sum)/ Pedestrian Rail (Steel) 1. 000 1. 000
(Special) Increased Wre Di aneter
LS 0. 000 0. 00
8, 442. 00000 1.000 8,442.00
1545 700-70014 F/A Incentive M|estone #1 Negotiated Lunp Sum 1. 000 1. 000
I ncentive
F A 0. 000 0.00
330, 000. 00000 1. 000 330, 000. 00
1550 700-70014 F/A Incentive Mlestone #2 Daily Incentive 0. 000 0. 000
FA 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1555 700-70014 F/ A Incentive MIestone #3 Lunp Sum I ncentive 1.000 1.000
F A 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1590 700-70014 F/ A Incentive MIestone #1 CDOT Good Faith Lunp Sum 1. 000 1. 000
I ncentive
FA 0. 000 0. 00
142, 700. 00000 1. 000 142, 700. 00
1635 900- 00014 Added Item (Lunmp Sum)/ Full Penetration HPile Wld 0. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0. 00
1660 613-01100 1 1n Elec Cond (P) 175. 000 175. 000
LF 0. 000 0. 00

12. 50000 175. 000 2,187.50
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PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1680 700-70035 F/ A Extra Bridge Median Wrk 3, 081. 550 3, 081. 550
F A 0. 000 0. 00
1. 00000 3, 081. 550 3,081.55
CAT 0300 CURRENT AMI $ 3,450,428.42$ 840.00$ 3, 450, 428. 42

CAT NO0301 Wwall E-16-FF

1010 203-00840 Expanded Pol ystyrene Fill 1, 318. 000 1, 318. 000
cY 0. 000 0. 00
85. 00000 1, 318. 000 112, 030. 00
1015 206- 00000 Structure Excavation 1, 009. 000 1, 009. 000
cY 0. 000 0. 00
12. 00000 1, 009. 000 12,108. 00
1020 206-00100 Structure Backfill (Cdass 1) 977.000 977.000
cY 0. 000 0. 00
23. 00000 977.000 22,471.00
1025 206- 00200 Structure Backfill (O ass 2) 56. 000 56. 000
cY 0. 000 0. 00
27.00000 56. 000 1,512. 00
1030 206-00510 Filter Material (C ass A) 481. 000 481. 000
cY 0. 000 0. 00
70. 00000 481. 000 33, 670. 00
1035 304-01005 Aggregate Base Course (Class 1) 44.000 44.000
cY 0. 000 0. 00
45. 00000 44.000 1, 980. 00
1040 420-00000 Geonenbr ane 2,113. 000 2,113. 000
SY 0. 000 0. 00
9. 00000 2,113. 000 19, 017. 00
1045 504- 04420 Precast Panel Facing 6, 539. 000 6, 539. 000
SF 0. 000 0. 00
34. 00000 6, 539. 000 222, 326.00
1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00

5. 30000 0. 000 0.00
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PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Wall E-16-FF

1045 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
9. 03000 0. 000 0. 00
1050 506-01020 Geogri d Reinforcenent 683. 000 683. 000
SY 0. 000 0. 00
4. 00000 683. 000 2,732.00
1055 514-00000 Pipe Railing 397. 000 397. 000
LF 0. 000 0. 00
130. 00000 397. 000 51, 610. 00
1055 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0.00
1060 514-00201 *Pedestrian Railing (Steel)(Special) 160. 000 160. 000
LF 0. 000 0. 00
500. 00000 160. 000 80, 000. 00
1060 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
384. 00000 0. 000 0.00
1065 601-03050 *Concrete Class D (vall) 379. 000 379. 000
cY 0. 000 0. 00
400. 00000 379. 000 151, 600. 00
1070 601-40300 *Structural Concrete Coating 587. 000 587. 000
5% 0. 000 0. 00
8.10000 587. 000 4,754.70
1075 602-00020 *Reinforcing Steel (Epoxy Coated) 64, 819. 000 64, 819. 000
LB 0. 000 0. 00
0. 86000 64, 819. 000 55, 744. 34
1080 605-83001 Geoconposite Drain wthout Pipe 175. 000 175. 000
SY 0. 000 0. 00
21. 00000 175. 000 3,675.00
1085 613-00200 *2 Inch Electrical Conduit 2,106. 000 2,106. 000
LF 0. 000 0. 00

7.50000 2,106. 000 15, 795. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

Page 29
ESTI MATE RUN 12/ 04/ 2018

CONTI D: C18908- COVBO

PCN: 18908- Bl D

PRQIECT FBRR600- 417

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 Wwall E-16-FF

1495 900- 00014 Added Item (Lunmp Sum)/ Precast

CAT NO0302 Wall E-16-FG

1090 203-00840 Expanded Pol ystyrene Fill

1095 206- 00000 Structure Excavation

1100 206-00100 Structure Backfill (Cass 1)
1105 206- 00200 Structure Backfill (O ass 2)
1110 206-00510 Filter Material (C ass A)

1115 304-01005 Aggregate Base Course (Class 1)
1120 420-00000 Ceonenbr ane

1120 MATERI AL ALLOWANCE GSE 30 ML
1125 504- 04420 Precast Panel Facing

Panel

Connecti on VECP

CAT 0301

CY

CcY

CY

SY

SY

SF

0032 08: 08: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
-1. 000 -1. 000
0. 000 0. 00
1, 270. 00000 -1. 000 -1, 270. 00
CURRENT AMI $ 789, 755.04 $ 0.00% 789, 755. 04
1, 438. 000 1, 438. 000
0. 000 0. 00
85. 00000 1, 438. 000 122, 230. 00
700. 000 700. 000
0. 000 0. 00
12. 00000 700. 000 8, 400. 00
577. 000 577. 000
0. 000 0. 00
23. 00000 577. 000 13, 271. 00
39. 000 39. 000
0. 000 0. 00
27. 00000 39. 000 1,053. 00
518. 000 518. 000
0. 000 0. 00
70. 00000 518. 000 36, 260. 00
28. 000 28. 000
0. 000 0. 00
45. 00000 28. 000 1, 260. 00
2, 351. 000 2, 351. 000
0. 000 0. 00
9. 00000 2, 351. 000 21, 159. 00
0. 000
0. 000 0. 00
2. 43000 0. 000 0. 00
6, 512. 000 6, 512. 000
0. 000 0. 00
34. 00000 6, 512. 000 221, 408. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wall E-16-FG

1125 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
1125 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
9. 03000 0. 000 0.00
1125 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
25. 84000 0. 000 0. 00
1130 506-01020 Geogri d Rei nf orcenent 862. 000 862. 000
SY 0. 000 0. 00
4. 00000 862. 000 3, 448. 00
1135 514-00000 Pipe Railing 394. 000 394. 000
LF 0. 000 0. 00
130. 00000 394. 000 51, 220. 00
1135 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0.00
1140 514-00201 *Pedestrian Railing (Steel)(Special) 107. 000 107. 000
LF 0.000 0. 00
500. 00000 107. 000 53, 500. 00
1140 MATERI AL ALLOMANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
384. 00000 0. 000 0.00
1145 601-03050 *Concrete Class D (Wall) 337. 000 337.000
cY 0. 000 0. 00
400. 00000 337. 000 134, 800. 00
1150 601-40300  *Structural Concrete Coating 578. 000 578. 000
SY 0. 000 0. 00
8.10000 578. 000 4,681. 80
1155 602-00020 *Reinforcing Steel (Epoxy Coated) 56, 721. 000 56, 721. 000
LB 0. 000 0. 00

0. 86000 56, 721. 000 48, 780. 06
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PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wall E-16-FG

1160 605-83001 Geoconposite Drain without Pipe 116. 000 116. 000
Sy 0. 000 0.00
21. 00000 116. 000 2,436.00
1165 613-00200 *2 Inch Electrical Conduit 1, 557. 000 1, 557. 000
LF 0. 000 0. 00
7.50000 1, 557. 000 11, 677.50
CAT 0302 CURRENT AMT $ 735,584.36 % 0.00% 735,584.36

CAT NO0303 Wall E-16-FH

1170 206-00000  Structure Excavation 654. 000 654. 000
cy 0. 000 0.00
12. 00000 654. 000 7,848. 00
1175 206- 00100 Structure Backfill (Cdass 1) 586. 000 586. 000
cY 0. 000 0. 00
23. 00000 586. 000 13, 478.00
1180 206- 00200 Structure Backfill (C ass 2) 22.000 22.000
cy 0. 000 0.00
27.00000 22.000 594. 00
1185 304-01005 Aggregat e Base Course (Cass 1) 23. 000 23.000
cY 0. 000 0. 00
45. 00000 23.000 1, 035. 00
1190 601-03050 *Concrete Class D (Wall) 153. 000 153. 000
Ccy 0. 000 0.00
400. 00000 153. 000 61, 200. 00
1195 601-40300 *Structural Concrete Coating 52. 000 52. 000
SY 0. 000 0. 00
8.10000 52.000 421.20
1200 602-00020 *Reinforcing Steel (Epoxy Coated) 21,991. 000 21,991. 000
LB 0. 000 0.00
0. 86000 21, 991. 000 18,912. 26
1205 605-83001 Geoconposite Drain wthout Pipe 110. 000 110. 000
SY 0. 000 0. 00

21. 00000 110. 000 2,310. 00
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PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 Wall E-16-FH

1210 607-53161 *Fence Chain Link (Special) (60 Inch) 85. 000 85. 000
LF 0. 000 0. 00
33. 00000 85. 000 2,805. 00
1210 MATERI AL ALLOMNCE | DEAL - DALCO 0. 000
LF 0. 000 0. 00
7.30000 0. 000 0.00
1665 700- 70035 F/ A Concrete Debris at Wall FH 7,338. 440 7, 338. 440
FA 0. 000 0. 00
1. 00000 7,338. 440 7,338. 44
CAT 0303 CURRENT AMI ¢  115,941.90$ 0.00% 115,941.90

CAT NO0304 Wall E-16-FlI

1215 206-00000  Structure Excavation 650. 000 650. 000
cY 0. 000 0. 00
12. 00000 650. 000 7,800. 00
1220 206-00100 Structure Backfill (Cass 1) 374.000 374.000
cY 0. 000 0. 00
23. 00000 374.000 8, 602. 00
1225 206- 00200 Structure Backfill (dass 2) 30. 000 30. 000
cY 0. 000 0. 00
27. 00000 30. 000 810. 00
1230 304-01005 Aggregate Base Course (Class 1) 26. 000 26. 000
cY 0. 000 0. 00
45. 00000 26. 000 1,170. 00
1235 601-03050 *Concrete Class D (Vall) 106. 000 106. 000
cY 0. 000 0. 00
400. 00000 106. 000 42, 400. 00
1240 601-40300  *Structural Concrete Coating 98. 000 98. 000
5% 0. 000 0. 00
8.10000 98. 000 793. 80
1245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 885. 000 10, 885. 000
LB 0. 000 0. 00

0. 86000 10, 885. 000 9, 361. 10
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PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 Wall E-16-Fl

1250 605-83001 Geoconposite Drain without Pipe 78. 000 78. 000
Sy 0. 000 0.00
21. 00000 78. 000 1, 638. 00
1255 607-53197 *Fence Chain Link (Special) (96 Inch) 175. 000 175. 000
LF 0. 000 0. 00
40. 00000 175. 000 7,000. 00
1255 MATERI AL ALLOWANCE | DEAL - HALCO 0. 000
LF 0. 000 0.00
6. 90000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 79,574.90 % 0.00% 79,574.90

CAT NO0305 Wwall E-16-FJ

1260 206-00000  Structure Excavation 2, 486. 000 2,486. 000
cY 0. 000 0. 00
12. 00000 2,486. 000 29, 832. 00
1265 206-00100  Structure Backfill (Class 1) 2, 068. 000 2,068. 000
cY 0. 000 0. 00
23. 00000 2,068. 000 47, 564. 00
1270 206- 00200 Structure Backfill (Cdass 2) 107. 000 107. 000
cY 0. 000 0. 00
27.00000 107. 000 2,889.00
1275 304-01005 Aggregate Base Course (Class 1) 88. 000 88. 000
cY 0. 000 0. 00
45. 00000 88. 000 3, 960. 00
1280 601-03050 *Concrete Class D (wvall) 495. 000 495. 000
cY 0. 000 0. 00
400. 00000 495. 000 198, 000. 00
1285 601-40300  *Structural Concrete Coating 443. 000 443.000
Sy 0. 000 0. 00
8. 10000 443. 000 3,588. 30
1290 602-00020 *Rei nforcing Steel (Epoxy Coated) 69, 452. 000 69, 452. 000
LB 0. 000 0. 00

0. 86000 69, 452. 000 59, 728. 72



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 Wall E-16-FJ

1290 MATERI AL ALLOWANCE Epoxy Coati ng 0. 000
LB 0. 000 0.00
0. 61000 0. 000 0. 00
1295 605-83001 Geoconposite Drain wthout Pipe 338. 000 338. 000
SY 0. 000 0. 00
21.00000 338. 000 7,098. 00
1300 607-53161 *Fence Chain Link (Special) (60 Inch) 424. 000 424. 000
LF 0. 000 0.00
33. 00000 424. 000 13, 992. 00
1640 900-00014 Added Item (Lunp Sum)/ FJ Footer Crack Repair 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0305 CURRENT AMT $ 366, 652.02 % 0.00% 366, 652.02

CAT NO0306 Wall E-16-FK

1305 206- 00000 Structure Excavation 6, 619. 000 6, 619. 000
cY 0. 000 0. 00
12. 00000 6, 619. 000 79, 428. 00
1310 206-00065 Structure Backfill (FlowFill) 34. 500 34.500
cY 0. 000 0. 00
170. 00000 34.500 5, 865. 00
1315 206-00100  *Structure Backfill (Class 1) 7,289. 000 7,289. 000
cY 0. 000 0. 00
23. 00000 7,289. 000 167, 647. 00
1320 206- 00200 Structure Backfill (dass 2) 76.000 76. 000
cY 0. 000 0. 00
27.00000 76. 000 2,052.00
1325 206- 00360 Mechani cal Rei nforcement of Soil 3, 318. 000 3, 318. 000
cY 0. 000 0. 00
12. 00000 3, 318. 000 39, 816. 00
1330 304-01005 Aggregat e Base Course (Cass 1) 58. 000 58. 000
cY 0. 000 0. 00

45. 00000 58. 000 2,610. 00
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PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1335 420-00000  Geonenbrane 1, 146. 000 1, 146. 000
Sy 0. 000 0.00
9. 00000 1, 146. 000 10, 314. 00
1335 MATERI AL ALLOMANCE GSE 30 M L FROM DALCO 0. 000
5% 0. 000 0. 00
2. 43000 0. 000 0. 00
1340 504- 04420 Precast Panel Facing 5, 185. 000 5, 185. 000
SF 0. 000 0.00
34. 00000 5,185. 000 176, 290. 00
1340 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5.30000 0. 000 0. 00
1340 MATERI AL ALLOWANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0.00
9. 03000 0. 000 0. 00
1345 514-00201 *Pedestrian Railing (Steel)(Special) 38. 000 38. 000
LF 0. 000 0. 00
500. 00000 38. 000 19, 000. 00
1345 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0.00
384. 00000 0. 000 0. 00
1350 601-03050 *Concrete Class D (Vall) 371. 000 371. 000
cY 0. 000 0. 00
400. 00000 371. 000 148, 400. 00
1355 601-40300  *Structural Concrete Coating 779. 000 779. 000
Sy 0. 000 0. 00
8.10000 779.000 6, 309. 90
1360 602-00020 *Rei nforcing Steel (Epoxy Coated) 47, 980. 000 47, 980. 000
LB 0. 000 0. 00
0. 86000 47, 980. 000 41, 262. 80
1360 MATERI AL ALLOWANCE Rebar 0. 000
LB 0. 000 0. 00

0. 60000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1365 605-83001 Geoconposite Drain without Pipe 273. 000 273. 000
5% 0. 000 0.00
21. 00000 273.000 5,733.00
1370 607-53161 *Fence Chain Link (Special) (60 Inch) 311. 000 311. 000
LF 0. 000 0. 00
33. 00000 311. 000 10, 263. 00
1375 613-00200 *2 Inch Electrical Conduit 120. 000 120. 000
LF 0. 000 0.00
7.50000 120. 000 900. 00
1655 700-70035 F/ A MSE Wl | Steps 13, 201. 230 13, 201. 230
F A 0. 000 0. 00
1. 00000 13, 201. 230 13, 201. 23
CAT 0306 CURRENT AMT $ 729,091.93 % 0.00% 729, 091. 93

CAT NO0307 Wall E-17-FL

1380 203-00840 Expanded Pol ystyrene Fill 1, 555. 000 1, 555. 000
cY 0. 000 0. 00
85. 00000 1, 555. 000 132, 175. 00
1385 206-00000  Structure Excavation 360. 000 360. 000
cY 0. 000 0. 00
12. 00000 360. 000 4,320.00
1390 206-00100 Structure Backfill (Cass 1) 401. 000 401. 000
cY 0. 000 0. 00
23. 00000 401. 000 9, 223.00
1395 206- 00200 Structure Backfill (dass 2) 38. 000 38. 000
cY 0. 000 0. 00
27. 00000 38. 000 1,026.00
1400 206-00510 Filter Material (Class A) 490. 000 490. 000
cY 0. 000 0. 00
70. 00000 490. 000 34, 300. 00
1405 304-01005 Aggregat e Base Course (Cass 1) 26. 000 26. 000
cY 0. 000 0. 00

45. 00000 26. 000 1,170. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 18908- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: FBRR600- 417 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 Wall E-17-FL

1410 420-00000 Ceonenbr ane 2, 055. 000 2, 055. 000
Sy 0. 000 0. 00
9. 00000 2, 055. 000 18, 495. 00
1410 MATERI AL ALLOMANCE 30 ML GSE DALCO 0. 000
5% 0. 000 0. 00
2. 43000 0. 000 0. 00
1415 504- 04420 Precast Panel Facing 5, 408. 000 5, 408. 000
SF 0. 000 0. 00
34. 00000 5, 408. 000 183, 872. 00
1415 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5.30000 0. 000 0. 00
1415 MATERI AL ALLOWANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
9. 03000 0. 000 0. 00
1415 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
15. 05000 0. 000 0. 00
1420 506-01020 Geogri d Rei nf orcenent 726.000 726.000
Sy 0. 000 0. 00
4. 00000 726. 000 2,904.00
1425 514-00000 Pi pe Railing 332. 000 332. 000
LF 0. 000 0. 00
130. 00000 332. 000 43, 160. 00
1425 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00
1430 514-00201 *Pedestrian Railing (Steel)(Special) 107. 000 107. 000
LF 0. 000 0. 00
500. 00000 107. 000 53, 500. 00
1430 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00

384. 00000 0. 000 0. 00



CONTI D:

C18908- COVBO
18908- Bl D
FBRR600- 417

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 38
ESTI MATE RUN 12/ 04/ 2018

PCN:

PRQIECT

REF | TEM
NO. NO.

| TEM
DESCRI PTI ON

CAT NO0307 Wl l

1435

1440

1445

1450

1455

1670

601- 03050

601- 40300

602- 00020

605- 83001

613- 00200

700- 70035

CAT NO0400

1460

1465

1470

620- 00002

620- 00012

620- 00020

E-17-FL

*Concrete Class D (Wall)

*Structural

Concrete Coating

*Rei nforcing Steel

( Epoxy Coat ed)

Ceoconposite Drain w thout

Pi pe

Condui t

*2 Inch Electrical

F/ A 4 inch Drai nage NE Quadrant

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
292. 000 292. 000
oY 0. 000 0. 00
400. 00000 292. 000 116, 800. 00
464. 000 464. 000
sy 0. 000 0. 00
8. 10000 464. 000 3, 758. 40
48, 137. 000 48, 137. 000
LB 0. 000 0. 00
0. 86000 48, 137. 000 41, 397. 82
107. 000 107. 000
sy 0. 000 0. 00
21. 00000 107. 000 2, 247.00
1, 410. 000 1, 410. 000
LF 0. 000 0. 00
7. 50000 1, 410. 000 10, 575. 00
506. 000 506. 000
FA 0. 000 0. 00
1. 00000 506. 000 506. 00
CAT 0307  CURRENT AMI $ 659, 429.22 % 0.00% 659,429, 22
1. 000 1. 000
EACH 0. 000 0. 00
100, 000. 00000 1.000 100, 000. 00
1.000 1.000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
2.000 2.000
EACH 0. 000 0. 00
4,500. 00000 2.000 9, 000. 00
CAT 0400  CURRENT AMI $  141,000.00 $ 0.00% 141, 000.00

PRQJECT TOTAL CURRENT AMI $11, 899, 384.95$%

63, 366. 35 $11, 899, 384. 95



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2018

ESTI MATE SUMVARY 08: 08: 16
CONTI D: C18908- COMBO ESTI MATE NO. 0032 FI NL SPEC YR 2005
PCN: 19885- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 576.5 DAYS TI ME ALLOW 577 WORK DAYS
FBR- US287 OVER BNSF/ RTD AT 69th PERCENT TIME:  99.91 ORI G TI ME ALLON 400 VORK DAYS
PROJECT NO CC 2873-171
US 287 & 69TH AVE LA BRI DGE EN
NAME OF ROAD: 287C
PROQJECT COUNTI ES: ADAMS, REGI ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 12/ 04/ 2018 DATE TI ME STARTED 03/18/2015
5670 FRANKLI N STREET DATE LET 12/ 18/ 2014 DATE WORK BEGAN 03/ 18/2015
DATE AWARDED 01/12/ 2015 DATE TI ME STOPPED 06/30/2018
DATE CONTRACT EXECUTED 01/29/2015 DATE ACCEPTED 06/ 30/ 2018
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 03/18/2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 388, 718. 46 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMTI:  $ 11,669, 000.00 NON- PARTI Cl PATI NG 388, 718. 46 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 388, 718. 46 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 388, 718. 46 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 1, 208. 88
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 388, 718. 46 1, 208. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 388, 718. 46 1, 208. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 208. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C18908- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19885- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: CC 2873-171 ESTI MATE NO 0032 08:08: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 3. 000 3. 000
EACH 0. 000 0.00
1, 200. 00000 3. 000 3, 600. 00
0010 202-00025 Renoval of Ditch Lining 341. 000 341. 000
LF 0. 000 0. 00
8. 00000 341. 000 2,728.00
0015 202-00827 *Renpval of Pull Box 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0020 206-00200 Structure Backfill (Cdass 2) 104. 000 104. 000
cY 0. 000 0. 00
27. 00000 104. 000 2, 808. 00
0025 304-06000 Aggregat e Base Course (Cl ass 6) 34. 000 34. 000
TON 0. 000 0.00
22.00000 34.000 748. 00
0030 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 38. 000 38. 000
TON 0. 000 0. 00
68. 50000 38. 000 2,603. 00
0035 403-34851 *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 12. 000 12. 000
TON 0. 000 0.00
91. 25000 12. 000 1, 095. 00
0040 503-00018 *Drilled Caisson (18 Inch) 84. 000 84. 000
LF 0. 000 0. 00
75. 00000 84. 000 6, 300. 00
0045 503-00036 *Drilled Caisson (36 Inch) 0. 000 0. 000
LF 0. 000 0.00
350. 00000 0. 000 0. 00
0050 503-00048 *Drilled Caisson (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
370. 00000 0. 000 0.00
0055 503-00054  *Drilled Caisson (54 Inch) 0. 000 0. 000
LF 0. 000 0.00

495. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0060 601-01000

0065

601- 03050

0070

601- 03052

0075

602- 00000

0080

602- 00020

0085

603- 01245

0090

604- 00305

0095

604- 00310

0100

604- 30005

0105

608- 00010

0110 609-21020

C18908- COVBO
19885- Bl D
CC 2873-171
| TEM
DESCRI PTI ON

Concrete Class B

*Concrete Class D (wall)

Concrete Class D (Wall) (Col ored)

*Rei nforcing Steel

Rei nforcing Steel (Epoxy Coated)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

Inlet Type C (5 Foot)

Inlet Type C (10 Foot)

Manhol e Sl ab Base (5 Foot)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
cy
525. 00000
52. 000
cy
400. 00000
18. 000
cy
600. 00000
325. 000
LB
0. 79000
5, 176. 000
LB
0. 86000
464. 000
LF
55. 00000
4. 000
EACH
3, 100. 00000
1. 000
EACH
4, 200. 00000
0. 000
EACH
2, 300. 00000
66. 000
%
86. 00000
27.000
LF

20. 00000

QrY TH'S PERI OD
QTY TO DATE

52.

18.
. 000
18.

5, 176.
. 000
5, 176.

464.

66.

27.
. 000
27.

. 000
. 000
. 000

000

. 000
52.

000

000

000

. 000
. 000
. 000

000

000

000

. 000
464.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
66.

000

000

000

Page 3

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

2, 625.

20, 800.

10, 800.

256.

4, 451.

25, 520.

12, 400.

4, 200.

5, 676.

540.

00

00

00

75

36

00

00

00

.00

00

00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19885- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: CC 2873-171 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 610-00010  *Medi an Cover Material (Decorative) 5, 454. 000 5, 454. 000
SF 0. 000 0.00
6. 00000 5, 454. 000 32,724.00
0120 613-00206 *2 Inch Electrical Conduit (Bored) 290. 000 290. 000
LF 0. 000 0. 00
18. 00000 290. 000 5,220.00
0125 613-01100 *1 Inch Electrical Conduit (Plastic) 110. 000 110. 000
LF 0. 000 0.00
12. 50000 110. 000 1,375.00
0130 613-01200 *2 Inch Electrical Conduit (Plastic) 716. 000 716. 000
LF 0. 000 0. 00
8. 00000 716. 000 5,728.00
0135 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 095. 000 1, 095. 000
LF 0. 000 0.00
9. 00000 1, 095. 000 9, 855. 00
0140 613-07000 *Pul | Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0.00
0145 613-07002  *Type Two Pul | Box 4. 000 4.000
EACH 0. 000 0.00
850. 00000 4. 000 3, 400. 00
0150 613-07004 *Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 190. 00000 3.000 3,570. 00
0155 613-07005  *Type Five Pull Box 1. 000 1.000
EACH 0. 000 0.00
1, 685. 00000 1. 000 1, 685. 00
0160 613-07034 *Pul | Box (24"x36"x18") 2.000 2.000
EACH 0. 000 0. 00
1, 175. 00000 2.000 2,350.00
0165 613-10000 *Wring 0. 600 0. 600
LS 0. 000 0.00

25, 700. 00000 0. 600 15, 420. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19885- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: CC 2873-171 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-13000 *Luminaire (LED) 2.000 2.000
EACH 0. 000 0. 00
985. 00000 2.000 1, 970. 00
0170 MATERI AL ALLOMANCE Lumi naire, Road 0. 000
EACH 0. 000 0. 00
837. 25000 0. 000 0. 00
0175 613-16000 *Lumi naire (Special) 0. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0175 MATERI AL ALLOMANCE Lumi naire, Road 0. 000
EACH 0. 000 0. 00
1, 618. 00000 0. 000 0. 00
0180 613-34350  *Light Standard Metal (35 Foot) 2.000 2.000
EACH 0. 000 0. 00
2, 330. 00000 2.000 4, 660. 00
0185 614-00035 *Si gn Panel (Special) 0. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0190 614-00037 *Si gn Panel (Special) 0. 000 0. 000
EACH 0. 000 0. 00
3, 270. 00000 0. 000 0. 00
0190 MATERI AL ALLOMANCE Traf Sign Steel 0. 000
EACH 0. 000 0. 00
2,490. 00000 0. 000 0. 00
0195 614-70150  *Pedestrian Signal Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0195 MATERI AL ALLOMWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0200 614-70200  *Accessi bl e Pedestrian Signal 0. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19885- BI D ESTI MATE RUN
PRQIECT: CC 2873-171 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
930. 00000 0. 000 0. 00
0205 614-70336 *Traffic Signal Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0.00
0205 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00
365. 00000 0. 000 0. 00
0210 614-70448 *Traffic Signal Face (12-12-12-12) 0. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0.00
0210 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00
440. 00000 0. 000 0. 00
0215 614-72863 *Pedestrian Push Button Post Assenbly 0. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0215 MATERI AL ALLOWANCE Pedest al Pol e 0. 000
EACH 0. 000 0.00
1, 270. 00000 0. 000 0. 00
0220 614-72866 *Fire Preenption Unit and Tiner 0. 000 0. 000
EACH 0. 000 0. 00
5, 680. 00000 0. 000 0.00
0225 614-72875  *Loop Detector Wre 1, 135. 000 1, 135. 000
LF 0. 000 0.00
3. 00000 1, 135. 000 3, 405. 00
0230 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 3. 000 3. 000
(Non- 1 nvasi ve)
EACH 0. 000 0. 00
535. 00000 3.000 1, 605. 00
0235 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0.00

13, 000. 00000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19885- BI D ESTI MATE RUN
PRQIECT: CC 2873-171 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 286. 00000 0. 000 0.00
0240 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0240 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 785. 00000 0. 000 0.00
0245 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0245 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
18, 058. 00000 0. 000 0.00
0250 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
0250 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
21, 882. 00000 0. 000 0.00
0255 614-84100 *Traffic Signal Pedestal Pole Al um num 0. 000 0. 000
EACH 0. 000 0. 00
1, 290. 00000 0. 000 0.00
0255 MATERI AL ALLOWANCE Pedest al Pol e 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0260 614-86246 *Controller (Type 170E-HC11) 0. 000 0. 000
EACH 0. 000 0. 00
16, 440. 00000 0. 000 0. 00
0260 MATERI AL ALLOWANCE Traf Signal Control 0. 000
EACH 0. 000 0.00

12, 580. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0265 614-86800

0265

0270

614-87010

0275

614-87320

0280

614- 87350

0285

614-87690

0290

626- 00000

0295

700- 70010

0300

700- 70082

0305

900- 00007

0310 900- 00006

C18908- COVBO
19885- Bl D
CC 2873-171
| TEM
DESCRI PTI ON

*Uni nterrupted Power Supply

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

MATERI AL ALLOMANCE Traffic Equi pment

*Fi ber Optic Cable (Single Mde)

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Et hernet Switch

*Mbbi | i zati on

F/ A M nor

Contract Revisions

F/ A Furnish & Install Electrical

(12 Fi ber)

Servi ce 19885

Added Item (Each)/ Pedestrian G ate

Added Item (Dol lar)/ 69th Signal

Mat eri al Purchase

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
6, 590. 00000
EACH
5, 375. 00000
0. 000
LF
6. 00000
0. 000
EACH
4, 680. 00000
0. 000
LS
2, 900. 00000
0. 000
EACH
4, 400. 00000
0. 050
LS
1, 057, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
4. 000
EACH
287. 50000
0. 000
DOL

123, 292.

17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 050
0. 000
0. 050

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 08: 16

AMOUNT

52, 850.

1, 150.

.00

.00

.00

.00

.00

.00

00

.00

.00

00

.00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19885- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: CC 2873-171 ESTI MATE NO 0032 08: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 613-10000 Wring To renove Wring from 19885 -1.000 -1.000
LS 0. 000 0. 00
15, 420. 00000 -1.000 - 15, 420. 00
0320 700-70034 F/ A 69th Signal Material Loading 0. 000 0. 000
FA 0. 000 0. 00
19, 877. 00000 0. 000 0.00
0325 700- 70034 F/ A 69th Signal Material Delivery 0. 000 0. 000
FA 0. 000 0. 00
6, 851. 18000 0. 000 0. 00
0330 900- 00006 Added Item (Dol lar)/ 69th Signal Mterial Purchase - 123, 292. 170 123, 292. 170
Corrected
DOL 0. 000 0. 00
1. 00000 123, 292. 170 123, 292. 17
0335 700- 70034 F/ A 69th Signal Material Loading - Corrected 19, 877. 000 19, 877. 000
FA 0. 000 0. 00
1. 00000 19, 877. 000 19, 877. 00
0340 700-70034 F/ A 69th Signal Mterial Delivery - Corrected 6, 851. 180 6,851. 180
FA 0. 000 0. 00
1. 00000 6, 851. 180 6,851.18
0440 MATERI AL ALLOWANCE TRI NI TY 0. 000
LF 0. 000 0. 00
10. 97000 0. 000 0. 00
0450 MATERI AL ALLOMNCE TRI NI TY 0. 000
EACH 0. 000 0. 00
454. 25000 0. 000 0.00
0455 MATERI AL ALLOWANCE TRI NI TY 0. 000
EACH 0. 000 0. 00
863. 50000 0. 000 0. 00
0460 MATERI AL ALLOMNCE TRI NI TY 0. 000
EACH 0. 000 0. 00
284. 50000 0. 000 0.00
0470 MATERI AL ALLOWANCE | DEAL - HALCO 0. 000
EACH 0. 000 0. 00

22.20000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 MATERI AL ALLOWANCE | DEAL - HALCO 0. 000
EACH 0. 000 0. 00
40. 51000 0. 000 0.00

0485 MATERI AL ALLOWANCE | DEAL HALCO 0. 000
LF 0. 000 0. 00
4.36000 0. 000 0. 00

0580 MATERI AL ALLOWANCE Lunmi naire, Road 0. 000
EACH 0. 000 0. 00
837. 25000 0. 000 0.00

0585 MATERI AL ALLOMNCE Lanp 0. 000
EACH 0. 000 0. 00

1, 209. 00000 0. 000 0.00

0590 MATERI AL ALLOWANCE Lunmi naire, Road 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0.00

0595 MATERI AL ALLOWANCE Li ght Standard 0. 000
EACH 0. 000 0. 00

1, 618. 00000 0. 000 0.00

0610 MATERI AL ALLOWANCE Li ght Control Device 0. 000
EACH 0. 000 0. 00
5, 056. 00000 0. 000 0.00

0635 MATERI AL ALLOWMANCE | npact Attenuat or 0. 000
EACH 0. 000 0. 00

14, 900. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 388,718.46 % 0.00% 388,718.46
CAT NO0300 STRUCTURES

0925 MATERI AL ALLOMANCE SKYLI NE STEEL A NUCCR CO 0. 000
LF 0. 000 0. 00
41. 75000 0. 000 0. 00
0930 MATERI AL ALLOWANCE HARRI S REBAR RVR 0. 000
LF 0. 000 0. 00

95. 00000 0. 000 0.00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0945 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
384. 00000 0. 000 0.00

0955 MATERI AL ALLOMANCE Expansi on Device 0. 000
LF 0. 000 0. 00

126. 00000 0. 000 0.00

0960 MATERI AL ALLOWANCE cONCRETE D PRECAST DECK PANELS 0. 000
cYy 0. 000 0. 00
33. 21000 0. 000 0.00

0970 MATERI AL ALLOWANCE EPOXY REBAR 0. 000
LB 0. 000 0. 00
0. 64000 0. 000 0. 00

0975 MATERI AL ALLOMANCE Grate, Metal 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0.00

0980 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0. 00

0985 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0.00

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00

144. 48000 0. 000 0.00

1000 MATERI AL ALLOWANCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 0.00$% 0.00% 0.00
CAT NO0301 Wall E-16-FF

1045 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Wall E-16-FF

1045 MATERI AL ALLOWANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
9. 03000 0. 000 0.00

1055 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00

1060 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
384. 00000 0. 000 0.00

CAT 0301 CURRENT AMI  $ 0.00$% 0.00% 0.00
CAT NO0302 Wwall E-16-FG

1120 MATERI AL ALLOMANCE GSE 30 ML 0. 000
5% 0. 000 0. 00
2. 43000 0. 000 0. 00

1125 MATERI AL ALLOWANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0.00

1125 MATERI AL ALLOMANCE MSE Panel Face Wl 0. 000
SF 0. 000 0. 00
9. 03000 0. 000 0. 00

1125 MATERI AL ALLOWANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
25. 84000 0. 000 0.00

1135 MATERI AL ALLOMANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00

1140 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
384. 00000 0. 000 0.00

CAT 0302 CURRENT AMI  $ 0.00$% 0.00% 0.00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 Wall E-16-FH

1210 MATERI AL ALLOWANCE | DEAL - DALCO 0. 000
LF 0. 000 0. 00
7.30000 0. 000 0.00
CAT 0303 CURRENT AMT  $ 0.00$% 0.00% 0. 00

CAT NO0304 Wall E-16-FlI

1255 MATERI AL ALLOMANCE | DEAL - HALCO 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 0.00% 0.00% 0.00

CAT NO0305 Wall E-16-FJ

1290 MATERI AL ALLOWANCE Epoxy Coati ng 0. 000
LB 0. 000 0. 00
0. 61000 0. 000 0.00
CAT 0305 CURRENT AMT  $ 0.00$% 0.00% 0. 00

CAT NO0306 Wall E-16-FK

1335 MATERI AL ALLOMANCE GSE 30 M L FROM DALCO 0. 000
SY 0. 000 0. 00
2. 43000 0. 000 0. 00

1340 MATERI AL ALLOWANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0.00

1340 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
9. 03000 0. 000 0. 00

1345 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
384. 00000 0. 000 0.00

1360 MATERI AL ALLOMANCE Rebar 0. 000

0. 60000 0. 000 0.00

CAT 0306 CURRENT AMT  $ 0.00% 0.00% 0. 00
CAT NO0307 Wall E-17-FL

1410 MATERI AL ALLOWANCE 30 M L GSE DALCO 0. 000
sy 0. 000 0. 00
2. 43000 0. 000 0.00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18908- BI D ESTI MATE RUN
PRQIECT: FBRR600- 417 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 Wall E-17-FL

1415 MATERI AL ALLOWANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0.00

1415 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
9. 03000 0. 000 0. 00

1415 MATERI AL ALLOWANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
15. 05000 0. 000 0.00

1425 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00

1430 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000

384. 00000 0. 000 0. 00

CAT 0307 CURRENT AMI  $ 0.00$% 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $  388,718.46 % 0.00% 388,718.46



